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Tetra Tech

Directive #1 — Indoor Air

Draft Concept Plan for phased approach to indoor air monitoring plus installation of
alarm systems and ventilation systems was submitted to DNR on 12/13/12 for
comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments

A total of 95 monitor pairs have been installed on 44 properties. No positive alarms of
installed monitor pairs have occurred to date.

Sub-slab monitoring is being performed this week, at this time sampling probes have
been installed at 8 residential properties

Indoor air screening continuing, with 38 properties surveyed to date with no detections
of %LEL or H2S.

A total of 5 monitor pairs are available for installation, with 17 additional monitor pairs
on order

Monthly monitor calibration is ongoing.

Directive #2 — Additional Relief Wells and Directive #3 — Overall Plan

Met with DNR/Shaw on 1/24/13, reached agreement on well designs

Tt will continue to re-habilitate any non-flowing wells

Fourteen wells were PDK logged on April 1% to April 4™, with the remainder of the wells
scheduled for PDK logging this week. Note that PDK logging of wells ORW-5, -6, -9, -14, -
15, -22 and -10 will be postponed until a later date.

Drilling of new ORW wells postponed due to concerns about the sonic drilling method
Radius of Influence (ROI) wells are being installed at well pad ORW-5 this week

A test for using a Cone Penetration Testing (CPT) technique to determine the presence
of a methane gas layer on top of the MRAA will be conducted next week at well sites
ORW-5 and ORW-9

Directive #4 — Operation of All Wells

Six automated flares were ordered

Two flares were delivered on 3/16/13 and are undergoing shakedown tests. Flare #4
and Flare # 2 are operating

Two flares were delivered on April 6™ and are scheduled for startup this week

Directive #5 — Sinkhole Containment

Joint Application to OCM and COE, which included sinkhole containment design and
additional ORW wells, was submitted on 2/14/13 and Tt is presently addressing
comments received on application.

Initial containment of the sinkhole area completed.

The draft final design package was submitted to TBC and the agency.
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e A pre-construction meeting was held on-site on March 27" for TBC and contractors
e Construction of the containment system began April 1* and clay and GCL liner are being
placed this week

e Atotal of 900 lineal feet of GCL and geotextile liners have been placed on the north
berm and is being capped with clay



